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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

HEADING

Date: December 17, 1996
Subject : m Detroit, Wayne County,

From:
Michigan
To:
P. Nadeau Attn: E. Watkins, USEPA, OSWER,
Washington, D.C............... (FAX:
R. Karl, Chief, ERD, Chicago, IL........ (FAX:
B. Messenger, Chief, ESS, Chicago, IL...(FAX:
S. Jansen, ESS, Chicago, IL............. (FAX:
J. El-Zein, Chief, RS1, Grosse Ile,MI... (FAX:
M. Gonzalez, ORC, Chicago, IL........... (FAX:
T. Lesser, OPA, Chicago, IL............. (FAX:
C. Allen, OPA, Chicago, IL.......ccuoe.. (FAX:
J. Russell, MDEQ, Livonia, MI........... (FAX:
S. Lile, Dept of Env, Detroit, MI....... (FAX:
Duty Officer, NRC, Washington D.C....... (FAX:
D. Henne, Department of Interior........ (FAX:
Lt. J. Flynn, USCG AST, Fort Dix, NJ....(FAX:

POLREP No. : m
g ' '

IT.

III.

BACKGROUND

Site No.: A537

Response Authority: CERCLA

CERCLIS No. : MID 052 500 261
NPL Status: No

Start Date: November 4, 1996
Demobilization Date: N/A

Completion Date: N/A

SITE INFORMATION

Incident Category

Michigan

Dave Anderson, OSC, U.S. EPA, RS1, Grosse Ile,

703-603-9116)
312-353-9176)
312-353-9176)
312-353-9176)
313-692-7677)
312-886-7160)
312-353-1155)
312-353-1155)
313-953-1544)
313-224-5505)
202-267-2165)
215-597-9845)
609-724-0232)

Time Critical Removal Action at an

Inactive Production Facility that
Reconditioned Industrial Electrical

Components
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Site Description _and Location
1. Site location

The J.E. Berger (JEB) site is located at 5300 Bellevue
Street in Detroit, Michigan in a mixed commercial and
residential area. The geographical coordinates for the site
are 42°22'26.7 North latitude and 83°01'40.4" West
longitude. The area of concern (AOC [5300 Bellevue Street])
is a small portion of interconnecting warehouses that were
part of the Packard Automobile Plant until the late 1940's.
The JEB site is bordered to the north by other warehouses in
the complex, to the east by Concord Street, to the west by
the Michigan Opera Theatre Technical Center (costume shop),
and to the south by an adjoining warehouse and Frederick
Street.

The building's interior is contaminated with PCBs. Numerous
PCB laden capacitors and approximately 50 drums also remain
inside the building. Drum contents include PCB contaminated
oils, flammable liquids, roofing tars and miscellaneous
materials.

Please refer to the initial POLREP for more detailed
information.

RESPONSE INFORMATION
Situation
1. Current situation

Removal/disposal of hazardous and non-hazardous debris is
ongoing. Removal of varnish from vessels begins. Removal
and packaging of ballasts and light bulbs (to be sent for
mercury reclamation) from fluorescent light fixtures
throughout the building continues.

2. Removal activities to date
On 12-09-96, continue to crush and stockpile concrete from

the floor. Begin to sweep, vacuum, scrub, and powerwash
floor in warehouse.
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On 12-10-96, begin to jack hammer cement in areas

inaccessible to the bobcat. Packaging and removal of
fluorescent lights and ballasts in main warehouse area
begins.

On 12-11-96, jack hammering concrete and power washing floor
continues; removing fluorescent lights in main warehouse
completed.

On 12-12-96, begin weighing and inventorying drums of light
ballasts.

On 12-13-96, dismantling of vessels and removal of varnish
o contained within begins. Decon water loaded and shipped.

On 12-14-96, varnish transfer continues. Loading/disposal
of PCB-contaminated concrete continues. Crew continues to
scrudb, vacuum, and pressure wash warehouse floor.

B. Planned Removal Activities and Next Steps

1 Continue non-haz and hazardous debris removal.

2. Decontaminate building surfaces, as necessary.

3 Confirm decontamination through analytical sampling.
4 Continue crushing RCRA empty drums for disposal.

C. Key Issues
‘e
None

V. COST INFORMATION

Costs as of 12-14-96.

Budgeted Spent Remaining
U.S. EPA $ 44,000 S 9,338.50 $ 34,661.50
START S 25,000 $ 13,787.50 $ 11,212.50
ERCS $400,000 $ 258,752.21 $ 141,247.79
USCG S 20,000 $ 14,692.75 S 5,307.25

$489,000 S 296,570.96 $ 192,429.04

Percent of project funds remaining = 39.4%
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NOTE: The above accounting of expenditures are an estimate based
on figures known to the OSC at the time this report was written.
The CSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data, which
the OSC must rely upon, may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent

an exact monetary figure which the government may include in any
claim for cost recovery.

VI. DISPOSITION OF WASTES

To date, eighteen loads of PCB-contaminated debris have been
shipped to the CWM facility in Model City, New York for
disposal.

To date, thirteen loads of non-hazardous debris have been

shipped to the City Disposal Systems facility in Detroit,
Michigan for disposal.



